Project Schedule.

Doc

Project title :

Date

## Sample; Milestone Chart

| ID | | Task Name | Finish |
|---|---|---|---|
| 1 | | Vendors selected | Mar 3 |
| 2 | | Financing obtained | Mar 3 |
| 3 | | Plans complete | Apr 11 |
| 4 | | Permits obtained | May 2 |
| 5 | | Paving complete | May 2 |
| 6 | | Foundation complete | May 14 |
| 7 | | House framed | Jun 13 |
| 8 | | Roof set | Jun 20 |
| 9 | | Power established | Jun 20 |
| 10 | | Power complete | Jul 11 |
| 11 | | Plumbing complete | Aug 22 |
| 12 | | HVAC complete | Aug 22 |
| 13 | | Finish work complete | Sep 26 |
| 14 | | Garden site prepared | Oct 10 |
| 15 | | City sign-off | Oct 10 |
| 16 | | Punch list closed | Oct 17 |