


Project title :

Date _____



In this Network Diagram:

There is a 2-day lead between the completion of A and beginning of C.

There is a 2-day lag between the completion of B and beginning of D.

There is a start-to-start relationship between E and F.

There is a finish-to-finish relationship between G and H.

All other relationships are finish-to-start.